

Agile/Scrum Process Guide

Applicable Roles: DEVELOPER, QA, PM, PO

Core Values

Agile Manifesto values:

- Individuals and interactions over processes and tools
- Working software over comprehensive documentation
- Customer collaboration over contract negotiation
- Responding to change over following a plan

Sprint Ceremonies

Key ceremonies and their duration:

- Sprint Planning (2 hours for 2-week sprint)
- Daily Standup (15 minutes, same time each day)
- Sprint Review (1 hour)
- Sprint Retrospective (1 hour)

Sprint Planning

Preparation and execution:

- PO presents prioritized backlog
- Team estimates effort using story points
- Define sprint goal
- Break stories into tasks (4-16 hours each)
- Capacity planning based on team velocity

Daily Standup

Each team member answers:

- What did I complete yesterday?
- What will I work on today?
- Any blockers or impediments?

Keep it focused - no problem-solving during standup

Definition of Done

A user story is 'Done' when:

- Code is written and peer-reviewed
- Unit tests pass (80%+ coverage)
- Integration tests pass
- QA verified
- Documentation updated
- Deployed to staging

Sprint Retrospective

Structure:

- What went well?
- What could be improved?
- Action items for next sprint
- One improvement to try next sprint